Sectt. II-46—23,868—8-3-21.

PW (1920) Department.

A/s SERIES.

11 Runs
Bombs (2 Aug 17
(3 mos) A
R
P.S.W

G.O. No. 1476
749 W
13-5-1920

DATED 13-5

[Despatch Abstract.]

U I L D I N G S -- Construction -- Bellary

Special repairs to S. E's. residence -

Revised estimate -- (Rs.780) approved.

Public Works DEPARTMENT.

Received 4- MAY 1920 19 Registered 191

C. No. 996 191

6950 1 5 20 / 1360 W 24.10.19

Subject

Special Repairs to the Residence of the Superintending Engin e Bellary ------ Forwarding a revised estimate amounting to ₹ 780 for

ENCLOSURES.
No. 1 Engl Est 1 Revised Est
Spare copies

Station Bellary, Dated the 29th April 1920. 191

1 5 20

From (Name) J. M. M. Parker, Esquire

(Designation) Superintending Engineer, III Circle

To The

Chief Engineer, P. W. D.,

(Buildings and Roads) M A D R A S

Sir,

I have the honour to forward herewith a revised estimate amounting to ₹ 780 for special repairs to the residence of the Superintending Engineer at Bellary for favour of obtaining sanction of Government. The expenditure involves an increase of ₹ 219 in the capital cost as per details enclosed against ₹ 241 as approved in G. O. No I360 W of 24-I0-I9I9.

The chief items causing the excess are renewal of the chics and reflooring the kitchen. The front verandah chicks which are very large and heavy were so damaged by wear and tear and by strong winds, which prevail in Bellary, that they were altogether beyond ordinary repairs and hence complete renewal

the lining and most of the ropes was absolutely necessary.

As regards the kitchen, it appears that it was not used by my predecessor, but had apparently been occupied by cattle and was unfit for use and had to be put in order.

I have the honour to be,

Sir,

Your most obedient servant,

29.4.20

Superintending Engineer, III Cir

xd
mz
29/4/20.

Special Repairs to the S.E's Residence at Bellary.

1?1H-26 C No 996 W&S A

From the S.E III No 8414 & 1.5.1920

DW.

In G.O No 1360 W & 24.10.19 an estimate amounting to Rs 530 for carrying out certain special repairs to the S.E's residence at Bellary, involving an addition of Rs 241 to the capital cost, was approved. The SE now submits a revised estimate amounting to Rs 780 for the work, the excess items causing the excess are (1) repairs of the chicks and (2) reflooring the kitchen which, it is observed have been carried out not according to the original estimate but in accordance with the S.E's instructions — vide para 2 of the S.E's Letter and para 2 of the E.E's report accompanying the revised estimate. It is stated that the estimate now submitted provides for the rates actually paid. A draft order approving the revised estimate is submitted.

×PP1-26

OP9 C

Para 3 of the Report at p9 C + the Comparative Statement at p15 C

Vide extract from G.O No 1360 W dated 7.5.20

7.5.20

7.5.20